Canyonlands Field Terminal Expansion

smartsheet

	Task Name	Q4			Q1			Q2			Q3			Q4			Q1		
		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1																			
2	Architect Selection																		
3	Complete Architect Packet																		
4	Solicit Architect RFP																		
5	Review RFPs and Select Architect																		
6	Architectural Design																		
7	Develop Design																		
8	Review Design and Changes																		
9	Finalize Design and Approvals																		
10	Contractor Selection																		
11	Bid Design																		
12	Select Contractor																		
13	Build																		
14	Move Parking Garage																		
15	Contractor Organization																		
16	Demolition for New																		
17	New Construction																		
18	Demolition for Remodel																		
19	Remodel Construction																		
20																			
21																			
22																			
23																			
24																			